SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:24AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1038 Const Calendar Day: 653 Date: 19-Mar-2014 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt drainage plates , utility unistrut ,
& house keeping . They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean & vacuum inside &
out side the tower shafts . They started at 7:10 AM.

Carlos & Jose had to work inside the cells between 9 & 13 meters . Crews had to remove the sand blast
. Rogelio & Juan had to work inside the East tower shaft above 53 meters .

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates & utility unistrut . Crews had
to prepare their tools & equipments . They were done at 7:30 AM.

Richard had to work with his crews , work on the North East skirt plate . He continued to work on the
utility unistrut . Richard had to remove the unistruts that he tacked weld yesterday & place new unistruts .
Richard had to clean , grind , heat , & weld . He started at 7:40 AM.

Donald had to work on the South tower shaft on the C skin . Reggie had to work on the North & West
tower shafts on the B skins . Crews had to clean , grind , heat , & weld the drainage plates . They started
at 7:40 AM.

Paul had to work with all crews . He had to clean , grind , & supply materials to all crews .

Simon , Salvador , & Bernie were on the site . They had to work with the welders . Check Simon 's
report for the welders detailed activities .

Conco crews came to the site at 7;00 AM. Arturo & Herman had to work on the fender slab . Crews had
to wet & cover the 2nd pour area . They started at 7:10 AM. Crews were done at 8:20 AM.

In addition to that , crews had to wrap the blankets form the 1st pour , pile the excess wood , prepare to
pull out of the site , & sweep the entire slab . They were done at 12:20 PM.

After that , crews had to work on the slab repair . Crews had to chip the concrete 0.05 meter deep & cut
the existing tie rods & work on house keeping . They started at 12:20 PM. Crews were done at 1:30 PM.

Crews had to leave early to go to pick up their equipments to grind & clean the concrete & mix the
repair cement . They had to wrap up their tools & equipments . Crews left at 1:40 PM

Certified Coating crews came to the site at 7:00 AM. Crews had to work inside the tower shafts & cells
between 3 & 9 meters. They had to sand blast the Electro Slag Welds & the surrounding areas . Crews
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had to prepare their equipments , & hoses . They were done at 7:20 AM.
Francisco , Jorge , Justin , & Roberto had to sand blast inside the East & West cells between 3 & 9
meters & on Joint P, Q, T, & V between 9 & 13 meters on the outer faces . They started at 7:30 AM.
Roberto was done at 2:00 PM. Francisco & Jorge were done at 2:40 PM.
Ricardo , Marco , Andrews , & Ron had to work on the scaffolds . They had to build scaffolds in the East
& West cells between 9 & 13 meters .
Tony , Ricardo , & Ron had to work on the barge monitoring the equipments & work with the other
crews . Crews started at 7:10 AM.
Chris was on the site . He had to work with the painters . Check Chris 's report for the painters detailed
activities .
| had to pick up the concrete test cylinders from the field , work on my report . | was done at 4:30 PM.
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Piledriver INM LUKE HUDSON 000 000 000  0.00 ]
Piledriver INM MANUEL ROBIANCO 000 000 000  0.00 ]
Operator OTH STEVE FRIYER 000 000 000  0.00 ]
Piledriver INM SAMI TAVAKE 000 000 000  0.00 ]
Piledriver INM RON TORRES 000 000 000  0.00 ]
Piledriver INM BEN UNUTOA 000 000 000  0.00 ]
Piledriver APP JAMES SAVAGE 000 000 000  0.00 ]
Operator OTH DAN WHEELER 000 000 000  0.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
000 0.00 000 0.0 []
*E0660562 No
000 000 000 0.0 []
*E0650562 No
000 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
000 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 800 000 000 800 ]
Ironworker APP REGINALD HUMPHREY 800 000 000 800 ]
Semi-Skilled Laborer APP JUAN HERNANDEZ 800 000 000 800 ]
Ironworker FOR RICHARD GARCIA 800 000 000 800 ]
Ironworker INM PAUL FAMBRINI 800 000 000 800 ]
Ironworker INM DONALD PLUMB 800 000 000 800 ]
Semi-Skilled Laborer JNM JOSE PRADO 800 000 000 800 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 800 000 000 800 ]
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Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
800 000 000  0.00 ]
2295 WELDER, 600 AMP No
800 000 000 000 []
2294 WELDER, 600 AMP No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM ARTURO SEGURA 8.00 0.00 0.00 8.00 D
None of the Above JNM HUMBERTO DURAN 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CONCO PUMPING
*E0690562 No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM DAN PEREY 8.00 0.00 0.00 8.00 D
Painter JNM JUSTIN SELVA 8.00 0.00 0.00 8.00 D
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
300 BLAST POT No
800 0.00 000 0.0 []
AC256 825 COMPRESSOR No
800 0.00 000 0.0 []
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